EMERGENGY

RAMP REPLAGEMENT PROJECT

*MACARTHUR MAZE/580 DECK COLLAPSE*

May 20, 2007
Progress
e All girders have now been installed.
o Deck falsework has been constructed and concrete pour began at 4 p.m. on Sunday.
Concrete will need to cure for 96 hours.
e Methacrylate surface protector is being applied to 580 deck adjacent to area that has been
reconstructed. Methacrylate will also be applied to this repaired segment of road.
e Heat straightening continues on 880 girders.

Girder Specifics
e Length: 78 feet; height: from 4 feet.
e Weight: 20,000 pounds
e Hoisted into place from a flatbed trailer from southbound 880, which was closed from 8
p.m. until 5 a.m. One crane hoisted the beam from the trailer and set it on the columns.

Traffic
e Southbound 880 to be closed each night from tonight through Wednesday between 8 p.m.
and 5 a.m. Detour follows eastbound 580 to westbound 980.
e General traffic maintenance on Oakland city streets.



